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Re: Monthly Progress Report for April 2009, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

_____ Qear_Mr._Hahnenberg:. __________________________ ·----~---

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit I at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during April 2009. 

1. Activities Completed During This Reporting Period 

A. On April I 0, 2009, the Group submitted the March 2009 monthly progress 
report to USEPA with copies to the Michigan Department of Environmental 
Quality (MDEQ). 

B. On April 14, 2009, O'Brien & Gere Engineers, Inc. submitted to USEPA and 
MDEQ on behalf of the Group the final report for the NBIA Operable Unit I 
Vapor Intrusion Study. 

C. Also on April 17, 2009, USEPA forwarded comments from the MDEQ 
regarding the proposed locations of monitoring wells to complete the 
delineation of the extent of volatile organic compounds in groundwater to the 
west of the Western Lagoon Area. The Group reviewed these comments and 
discussed them via telephone with EPA on April 17, 2009. 
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D. The Group continued to work with the City of Bronson to facilitate the 
enactment of the municipal groundwater ordinance and implementation of the 
environmental restrictive covenants for the Western Lagoon Area property. 

2. Results of Sampling and Tests and Other Data 

A. The Group submitted the final report for the NBIA Operable Unit I Vapor 
Intrusion Study on April 14, 2009. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 

4. Actions Projected for Next Six-Week Period 

A. Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described in 

-------------our-meeting-discussion-of-March-1-7,2009-and-a-second-round of-groundwater------

B. 

C. 

D. 

sampling of newly installed wells. 

Following USEPA approval, the Group will conduct the sediment and soil 
sampling described in the County Drain #30 Sediment and Soil Sampling 
Work Plan submitted on February 27, 2009. 

The Group and City plan to submit to USEPA and MDEQ the proposed City 
Well Restriction Ordinance with revised/final mapping of the Restricted and 
Buffer Zones. 

In cooperation with the City, the Group will continue to pursue agreements 
with residents to facilitate provision of City water to residences within the 
restricted and buffer zones who currently use private wells. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

Groundwater Delineation Study 

• Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described 
in our meeting discussion of March 17, 2009 and a second round of 
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groundwater sampling of newly installed wells. The estimated 
timeframe for this activity, including laboratory analysis, data validation, 
and reporting, is eight weeks after mobilization. 

County Drain #30 Sediment and Soil Sampling 

• The Group will initiate the CD #30 sediment and soil sampling upon 
USEPA approval. The projected schedule for this activity is provided in 
the corresponding work plan. 

B. As discussed in our meeting of March 17, 2009, progress related to RD/RA 
for enhanced source control at the Eastern and Western Lagoon Areas and 
County Drain #30 remediation requires resolution of appropriate cleanup 
standards for non-erodible soils associated with County Drain #30 and GSI 
criteria. To that end, the Group understands that MDEQ is currently 
conducting the following reviews: 

• 

• 

Groundwater monitoring requirements and corresponding flux 
calculation needed to demonstrate compliance with GSI criteria 
consistent with the limited zone of metals in groundwater as compared 
to_the_fu I Larea_oLgroundwater_discharge_to_CD _#3_0_with in_the_l'~HIA _____ _ 
site; and 

Recent shallow groundwater data north of CD #30 to confirm that soi I­
to-groundwater cleanup criteria are not required for non-erodible soils 
along the north side of CD #30. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. Each of the work plans for the ongoing tasks described in Item 5A above 
include addenda to the Pre-Design Studies FSQAP. These addenda provide 
for additional sampling and analytical protocols associated with those efforts. 
These work plans also include addenda to the site Health and Safety Plan to 
address task-specific health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 
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7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. Group and City representatives 
corresponded with residents potentially affected by the planned City Well 
Restriction Ordinance. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

e_J:~submitted, 

r: . Brausch 
Project Coordinator 

[MB~:--------------------------------

cc: Deborah D. Larsen, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit I PRP Group Legal Committee 
NBIA Operable Unit I PRP Group Technical Committee 




